Budget Review Notes

2 March 2026

Finance presented spend to date across all active projects.

Forecast variance was within tolerance at portfolio level.

No reallocations were approved at this review.

The next review was scheduled for the start of Q2.