Portfolio Status Report

Q1 2026 | 3 March 2026

Project Atlas

Owner: Maria Chen

Budget: $120,000

Spent to date: $85,000

Remaining: $35,000

Planned launch: 15 August 2026

Status: at risk

Project Borealis

Owner: Sam Patel

Budget: $90,000

Spent to date: $50,000

Remaining: $40,000

Planned launch: 2026-07-01

Status: on track

Project Cirrus

Owner: Lena Ortiz

Budget: $200,000

Spent to date: $140,000

Remaining: $60,000

Planned launch: 10 November 2026

Status: at risk

Project Delta

Owner: David Okafor

Budget: $75,000

Spent to date: $20,000

Remaining: $55,000

Planned launch: 01/03/27

Status: planning

Project Echo

Owner: Tom Whitfield

Budget: $160,000

Spent to date: $95,000

Remaining: $65,000

Planned launch: 2027-01-18

Status: on track

Project Fathom

Owner: Priya Raman

Budget: $45,000

Spent to date: $41,000

Remaining: $4,000

Planned launch: 30 September 2026

Status: at risk