Risk Register

Open risks, Q1 2026

Risk Payment Delay

- Description: vendor delay on the payment module
- Severity: high
- Affects Project Atlas
- Attributed to Meridian Systems

Risk Staffing

- Description: staffing shortage in the data team
- Severity: high
- Affects Project Borealis
- Attributed to Data Team

Risk Contract Unsigned

- Description: the analytics vendor contract is unsigned
- Severity: medium
- Affects Project Cirrus
- Attributed to Vantage Analytics

Risk Capacity

- Description: hosting capacity limits during peak load
- Severity: medium
- Affects Project Echo
- Attributed to Northgate Cloud

Risk Auth Migration

- Description: authentication migration has no rollback plan
- Severity: high

- Affects Project Fathom
- Attributed to Cobalt Identity

Risk Qa Backlog

- Description: regression backlog in the QA team
- Severity: low
- Affects Project Cirrus
- Attributed to QA Team

Risk Budget Overrun

- Description: forecast overrun against remaining budget
- Severity: high
- Affects Project Fathom
- Attributed to Platform Team

Risk Fulfilment Gap

- Description: fulfilment integration lacks an owner
- Severity: medium
- Affects Project Delta
- Attributed to Redfern Logistics