# Steering Committee Minutes

11 February 2026

---

Procurement timelines were discussed at length.

The committee reviewed spend against forecast for the quarter.

No changes to delivery sequencing were agreed at this meeting.

An action was raised to refresh the risk register before Q2.