Steering Committee Minutes

14 January 2026

Attendees noted the quarter opened on plan.

Budget tracking was reviewed and no escalations were raised.

A follow-up on procurement timelines was deferred to February.

The committee agreed to keep the reporting cadence unchanged.